



PHILIPPINE NAVY

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
1	BRP ISMAEL LUMBABO PG 383	6-Jan-17	30-Mar-17	84	Drydocking and Repair Works
2	BRP FEDERICO MARTIR PG 385	6-Jan-17	30-Mar-17	84	Drydocking and Repair Works
3	BRP GREGORIO DEL PILAR PF-15	6-Feb-17	5-Mar-17	28	CMAV
4	BRP ANDRES BONIFACIO FF-17	3-Jul-17	27-Sep-17	87	Drydocking and Repair Works
5	BRP GREGORIO DEL PILAR PF-15	6-Feb-17	5-Mar-17	28	CMAV
6	BRP ANDRES BONIFACIO FF-17	3-Jul-17	27-Sep-17	87	Drydocking and Repair Works
7	BRP GREGORIO DEL PILAR PF-15	25-Sep-17	25-Oct-17	31	Afloat Repair Works
8	BRP RAMON ALCARAZ FF-16	30-Oct-17	15-Feb-18	109	Drydocking and Afloat Repair Works
9	BRP RAMON ALCARAZ PF-16 (ADDTL FUND)	30-Oct-17	26-Jan-18	89	Drydocking and Afloat Repair Works
10	BRP RAMON ALCARAZ PF-16 (AFLOAT REPAIR)	30-Oct-17	26-Jan-18	89	Drydocking and Afloat Repair Works
11	BRP RAMON ALCARAZ PF-16 (DDOR)	10-Nov-17	26-Jan-18	78	Drydocking and Afloat Repair Works
12	BRP RAFAEL PARGAS PB-379	15-Feb-18	20-Apr-18	65	Drydocking and Afloat Repair Works
13	BRP MANUEL GOMEZ PB-388	15-Feb-18	20-Apr-18	65	Drydocking and Afloat Repair Works
14	BRP ANDRES BONIFACIO PF-17	27-Mar-18	18-May-18	53	PHASE-1 AFLOAT WORKS
15	BRP LEOVIGILDO GANTIOQUE PB 384	24-May-18	31-May-18	8	Afloat Repair Works
16	BRP GREGORIO DEL PILAR PF-15 VR	1-Aug-18	13-Aug-18	13	Afloat Repair Works
17	BRP RAMON ALCARAZ PF-16 VR	6-Aug-18	15-Aug-18	10	Afloat Repair Works
18	BRP GREGORIO DEL PILAR PF-15 (GIRAFFE)	6-Aug-18	10-Aug-18	5	Afloat Repair Works
19	BRP RAMON ALCARAZ PF-16 (GIRAFFE)	6-Aug-18	10-Aug-18	5	Afloat Repair Works
20	BRP LEOVIGILDO GANTIOQUE PB 384 (STANDALONE)	6-Aug-18	12-Aug-18	7	Afloat Repair Works
21	BRP RAFAEL PARGAS PB-379 (GIRAFFE)	6-Aug-18	12-Aug-18	7	Afloat Repair Works
22	BRP RAMON ALCARAZ PF-16	3-Oct-18	25-Oct-18	23	Afloat Repair Works
23	BRP ANDRES BONIFACIO FF-17	6-Dec-18	14-Feb-19	71	Phase 2 DDORR to CMAV
24	BRP GREGORIO DEL PILAR PF-15 (MK 38 MODIFICATION/UPGRADES)	27-Mar-19	07-Jun-19	73	CMAV
25	BRP GREGORIO DEL PILAR PF-15	16-May-19	08-Oct-19	146	Tailshaft Sleeves Repair
26	BRP RAMON ALCARAZ PF-16	22-Jun-19	22-Aug-19	62	CMAV
27	BRP GREGORIO DEL PILAR PF-15	16-Sep-19	08-Oct-19	23	CPP Oil Distribution System and Boxes
28	BRP GREGORIO DEL PILAR PF-15	23-Sep-19	03-Oct-19	11	MK 92 Antenna Upgrade
29	BRP GENERAL MARIANO ALVAREZ (PS-38)	24-Oct-19	20-Dec-19	58	Drydocking and Other Related Repairs (DDORR)
30	BRP GREGORIO DEL PILAR PF-15	16-Oct-19	16-Dec-19	62	Communication and Electronic Suite
31	BRP RAMON ALCARAZ PF-16	13-Jan-20	15-Jan-20	3	Afloat Repair Works
32	BRP ANDRES BONIFACIO FF-17	13-Jan-20	22-Jan-20	10	Emergent Repair
33	BRP GREGORIO DEL PILAR PF-15	24-Feb-20	10-Mar-20	16	Fuel and RAS Pipe Leak
34	BRP JOSE RIZEL (FF-150) (HYUNDAI HEAVY INDUSTRIES)	13-Jun-20	15-Jul-20	33	Afloat Repair Works
35	BRP GREGORIO DEL PILAR PF-15	27-Jul-20	28-Nov	125	CMAV
36	BRP RAMON ALCARAZ FF-16	24-Jul-20	30-Aug	38	Berthing Space and General Services



PHILIPPINE NAVY

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
37	BRP GREGORIO DEL PILAR FF-15	21-Sep-20	28-Nov	69	CMAV
38	BRP JOSE RIZAL (FF150) (HYUNDAI HEAVY INDUSTRIES)	29-Oct-20	27-Nov	30	Afloat Repair Works
39	BRP JOSE RIZAL (FF150) (HYUNDAI HEAVY INDUSTRIES)	06-Jan-21	19-Jan-21	14	Afloat Repair Works
40	BRP GREGORIO DEL PILAR FF-15	22-Feb-21	22-Mar-21	29	Afloat Repair Works
41	BRP ANTONIO LUNA (FF-151) (HYUNDAI HEAVY INDUSTRIES)	23-Feb-21	TBD	-	Afloat Repair Works
42	BRP Gregorio Velasquez (AGR 702)	03-May-21	8/3/2021	66	Continuous Maintenance
43	AFDL 20 (Phil. Navy Floating Drydock)	16-Aug-21	7/23/2022	342	Drydocking and Afloat Repair Works
44	BRP RAMON ALCARAZ (PS - 16)	06-Sep-21	23-Dec-21	109	Communication and electronic Suite and Radar installation
45	BRP JOSE RIZAL FF 150	01-Oct-21	11-Oct-21	10	Insulation Repair
46	BRP GREGORIO DEL PILAR FF 15	16-Oct-21	ECD 08-Aug-22	TBA	Generator and Shore Power Rental
47	ANTONIO LUNA (FF-151)	18-Oct-21	31-Oct-21	13	Modification on local cooling coil units
48	BRP JOSE RIZAL FF 150	18-Oct-21	21-Oct-21	4	SW Cooling Pipe Repair
49	BRP ANDRES BONIFACIO FF 17	03-Jan-22	07-Jan-22	4	SW Cooling Pipe Repair
50	BRP RAMON ALCARAZ FF-16	28-Feb-22	11-Apr-22	43	Completion of Sea Giraffe installation and testing
51	JOSE RIZAL FF-150	21-Mar-22	TBA	TBA	Afloat Repair Works
52	ANTONIO LUNA FF-151	21-Mar-22	TBA	TBA	Afloat Repair Works
53	BRP GREGORIO DEL PILAR FF-15	11-Apr-22	08-Aug-22	120	SEA GIRAFFE 3D Radar, Identification Friend or Foe (IFF), and Tactical Airborne Navigation (TACAN) systems' installations
54	BRP ANDRES BONIFACIO FF-17	03-May-22	23-May-22	20	Stand Alone
55	BRP GREGORIO DEL PILAR FF-15	18-Aug-22	22-Sep-22	36	Stand Alone
56	BRP ANDRES BONIFACIO FF-17	11-Oct-22	28-Oct-22	18	Afloat Repair Works
57	BRP JOSE RIZAL FF-150	16-Nov-22	2-Dec-22	17	Valve cleaning and Hydrotest
58	BRP ANTONIO LUNA FF-151	22-Nov-22	2-Dec-22	11	Valve cleaning and Hydrotest
59	BRP RAMON ALCARAZ PS-16	8-May-23	22-Jun-23	46	Afloat Repair Works
60	BRP ALFREDO PECKSON PB-372	19-Jun-23	13-Jul-23	25	Drydocking and Afloat Repair Works
61	BRP GREGORIO DEL PILAR PS-15	13-Apr-23	27-Jun-23	76	Afloat Repair Works
62	BRP ANDRES BONIFACIO PS-17	23-Jun-23	12-Jul-23	20	Afloat Repair Works